

CONFIDENTIAL

TIME-TABLE

<u>Enclosure</u>	THE STUDY	Requirements	Survey	Assessment
	Completion of Survey	15 Dec 50	22 Mar 51	
	Dissemination of Preliminary Draft	2 Nov 50 25-27 Oct 50	22 Dec 50	
	Consideration of preliminary draft by agency representatives	4-27 Jan 51	11 May 51	
	Dissemination of improved draft	7-30 Nov 50	10 Feb 51	
	Receipt of comments of agency heads	14 Dec 50	1 Mar 51	
		2 Jan 51		
	Submittal of the complete study in final form:			
	To agency heads	- 7 Jun 51		
	To Executive Secretary, NSC	- 21 Jun 51		

Implementation of the recommendations of the study should begin immediately upon our being notified of NSC approval of the report.

The Plan

Dissemination of preliminary draft - 7 Jul 51
Remainder of schedule to be determined as soon as possible.

CONFIDENTIAL